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Cow s CI L COMMUNICAT-ON

T0: THE CITY GOUNCL COUNCIL MEETING DATE
FROM:  THE CITY MANAGER'S OFFICE APRIL 5, 1989

SUBXECT:  APPROVE OPTION FOR THE RE-LIGHTING OF THE KOFU PARK ATHLETIC FIELD,
1145 SOUTH HAM LANE

PREPARED BY: Parks and Recreation Uirector

RECOMMENDED ACTION: That the City Council approve the re-lighting of Kofu
Park Athletic Field and adopt Opticn C for its
'lighting plan.

BACKGROUND INFORMATION This project has been discussed for several years.
The original plan was for general upgrading of
lighting by adding additional fixtures to each
existing light pole and adding one or two mew poles

and fixtures for the purpose of lighting the whole soccer field at Kofu Park.

The project is now a complete rew re-lighting system, rew electrical panel

service, rewiring and conduit to the wvarious poles, and two rew poles and

fixtures for the soccer field west end lighting.

The Public Works Department has developed a variety of options for proper
lighting of the facility, with its varied uses and levels of play needs (Exhibit
A).  The plans and options have been reviewed by staff, the Parks and Recreation
Commission, the Boosters of Boys and Girls Sports organization (joint sponsor of
the project), and all have approved the general lighting project and support
Option C as an appropriate plan. The absve mentioned groups prefered Option D
with steel poles, but the additional costs resulted in the elimination of that
alternate.

With Council approval of this project, Public Works will generate plans and
specifications within a month or two. Staff will return to the City Council for
approval of the plans and specifications and authorization to advertise for
bids. On this schedule, we anticipate installation in August or September.
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Funding for the Kofu Park lighting project will come from the following sources:

$10,000

$10,000

$20,000

$10,000

$27,000

$77,000

RW:br

A ttachment

COUNC530

1.

$10,000 from Capital Improvement Project, Kofu Park
Lighting, 121.0-760.09.

$10,000 Donation by B.O.B.S. organization to be paid
over the next four to five years.

$20,000 taken from Capital Improvement Project ASA.
National Tournament, 121.0-760.91. A $20,00C commitment
and responsibilities have been taken over by the

8.0.B.S, organization, who will co-sponsor the 1990
affair.

$10,000 taken from Capital Improvement Project Softball
Complex Shade Structure, 121.0-760.67, leaving a $2,024
balance in the account.

$27.,000 is requested from the Capital Outlay Fund as
indicated by the City Manager.

Confirmed estimate by the Public Works Department and
Musco Lighting Company.

Respectfully submitted,

/)

Ron Williamson
Parks and Recreation Director



LIGHT LEVELS

EXHIBIT A

BASEBALL
OPTION DESCRIPTION INFIELD/QUTFIELD SOCCER PROJECT COST
(foot candles)
A No project =
existing conditions 15/10 N/A N/A
B Use existing wood poles
plus two additional 30/20 20 $ 65,000
C New wood poles at
optimum Jlocations 30/20 20 $ 77,000
D New steel poles at
optimum locations 30/20 20 $105,000
E Option C with more light
and new wood poles 50/30 20 $ 91,000
F Option D with more light
and new steel poles 50/30 20 $124,000

COUNC530




Memorandum: City of Lodi Public Works Department, Engineering Division

To:  Parks & Recreation Director

From: Assistant City Engineer

Date: February 1, 1989

Subject: Kofu Park Sports Lighting System

Attached is a draft Council Communication discussing the Kofu Park Sports
Lighting system for your review and use at a Parks & Recreation Commission

meeting. As indicatad, we will need a recommendation from the Commission
to complete the Council memo.

You may want to provide additional information describing the need for the
project and/or priorities.

I‘m willing to attend a Commission meeting to explain the options and the
estimates if you wish.

One area that 1is not discussed is the possibility of a lesser upgrade of
the system that would not require rewiring. That would involve_reviewing
the exact electrical capacity of the existing system and designing a
Ilghtlng system to match. Unfortunately, I‘m not qualified to do either so
we would need to hire a lighting engineer. M suspicion is that you would
not he able to ga|n very much light. Even if it_could be done, the cost of
new fixtures and the two additional poles in Option A would be
approximately $ 30,000.

Good iuck and let me know if-you need additional information.

L,[ﬁggzz;bbcf/ <?f;9£i£% )

Richard C. Prima, Jrf



TO: City Council
FROM: City Manager
MEETING DATE: 2

AGENDA TITLE:  Kofu Park Sports Lighting, 1145 Sou h Hm Lane - Discussion
and Appropriate Action

RECOMMENDED ACTION: That the City Council provide direction to staff on the
Kofu Park Sports Lighting project.

BACKGROUND INFORMATION:  The current Capital Improvement Program includes

$10,000 for improvemert of the sports lighting system at Kofu Park. This park

is used for baseball and soccer.

The present lighting system was installed in 1974 and wes not designed to
accommodate a soccer field. - The baseball light levels are also inadequate for
the current level of play. The Boosters of Boys and Girls Sports organization

has requested improvements and has offered to participate in the zost of the

project (see attachment),

The following table describes various options. They all include rew wiring and
switching for "soccer” or "baseball™ lighting and a "high/low" switch so the
lighting levels can be lowered for practices or for less demanding play. Light

levels are "mainta ned foctcandles" which allow 7or lamp age, dirt on the

lenses, etc.



. LIGHT LEVELS

BASEBALL
OPTION DESCRIPTION INFIELD/OUTFIELD  SOCCER  PROJECT COST

A No project - existing 15/10 /A N/A
conditions

B Use ex. wond poles 30/20 20 565,000
plus two additional

C Nav wood poles at 30/20 20 $77,000
optimum locations

D Nav stzel poles at 30/20 20 $105,000
optiinum locations

E Option C with more 50/30 20 $91,000
light and new wood poles

F Option D with more 50/30 20 5124 ,000

light and new steel poles
NOTES

1. Existing poles are in good condition with roughly 15 years life remaining.

2, Operating costs not included; however, Option C operating and maintenance
costs will be 8%lower than Option B due to the fewer number of fixtures.

3. Lighting standards for various programs are:

Soccer (no fixed seating): 10 o

Soccer (less than 5,000 spectators, up to 30 feet from sideline): 20

A & B Baseball; Championship Softball: 50/30

C & D Baseball; Semi-Pro Softbhall : 30/20 _

Semi-Pro & Municipal League Baseball; Tournament Slow Pitch Softhall: 20/15
4. For comparison, Salas Park softball light levels are designed at 30/20.
5. Steel poles Rave a practically unlimited life compared to wocd poles and,

more importantly, do not twist or bend with age; thus, the initial aiming
of the fixtures Is maintained.

Obviously, any improvement will require allocation of additional funds, an
increaed commitment from the Boosters of Boys and Girls Sports, or deletion of

other projects in the Capital Improvement Program. The Parks and Recreation

Commission has reviewed this information and recommends (Ron to

provide)




MEMORANDUM
TO : RON WILLIAMSON, DIRECTOR
FROM: DALE SUMERSILLE, RECREATION SUPERVISOR

DATE:=: MARCH 2, 1989
SUBJECT: KOFU LIGHTS

AS YOU KNOW THE BOBS EXECUTIVE BOARD MET LAST NIGHT AND DISCUSSED
THE KOFU LIGHT SITUTATION.

THE BOBS MAJOR CONCERNS INCLUDE:

1. THE COST FROM S YEARS AGO 630,000 ESTIMATE FOR ADDING
FIXTURES TO EXISTING LIGHTS, AND ADDING ONE POLE TO THE WEST SIDE
GOAL AREA. THE LIGHT PROJECT HAS NOW GROWN TO A POTENTIAL
$100,000 MAJOR CAPITAL IMPROVEMENT WITH THE POLES, LIGHTS, NEW
BREAKERS, REWIRING ETC. NEEDING TO BE TOTALLY REDONE.

2. THE LIGHTS HAVE TO BE DONE THIS YEAR FOR THE SAFETY OF THE
BASEBALL AND SOCCER PLAYERS.

3. THEY FEEL AS THOUGH THEIR 810,000 COMMITMENT WON'T MAKE THAT
LARGE OF A DENT IN THE OVERALL PROJECT TOTAL, BUT YET WANT TO
MAKE SURE THAT THE PROJECT IS COMPLETED ASAP.

THE BOBS THEN DISCUSSED THE VARIOUS OPTIONS THAT RICH PRIMA SENT
TO YOU AND THE BOBS. AFTER A LONG DISCUSSION, THE BOBS WOULD
LIKE TQ RECOMMEND OPTION "C" LIGHTING PROJECT WITH THE PROVISION
THAT THE KOFU LIGHTING PROJECT GET UNDER WAY BEFORE THE END OF
THIS YEAR (198%9), OTHERWISE THEY WILL PULL THEIR 310,000

COMMITMENT TO THE PROJECT OUT AND PUT THIS INTO OTHER SMALLER
PROJECTS.

THE BOBS WILL HAVE A REPRESENTATIVE AT THE RECREATION COMMISSION
MEETING THIS NEXT WEEK - JIM JONES.

KOFULTS
3/2/89
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co.aC1ilL COMMUNICAT .ON

T0:  THE CITY COUNCIL COUNCIL WEETING DATE
FROM:  THE CITY NANAGER'S OFFICE APRIL. 5. 1989

SUBJECT:
PREPARED BY: Parks and Recreation Director
RECOMMENDED ACTION: That the City Council approve the relighting of

Kofu Park Athletic Field and adopt Option C for
its lighting plan. (This approval would then
generate plans and specifications €or the bid
processs,)

SACKGROUND INFORMATION: After five years of putting this project
together and going from an original plan
of general upgrading of lighting by adding

additional fixtures to each existing light pole and adding one or

two new poles and fixtures for the purpose of lighting the whole

Soccer field at Kofu Park, the project has taken us to a complete

new relighting system, new electrical panel service, rewiring and

conduit to the various poles, and two new poles and fixtures for
the soccer field west end lighting.

Mr. Richard Prima, Public Works Assistant City Engineer, has come up
with a variety of options for proper lighting of the facility, with
its varied uses and levels of play needs (Exhibit A.,) Mr. Prima's
plans and options have been reviewed by staff, the Parks and Recrea-
tion Ccmmission, the Boosters Of Boys and Girls Sports Organization
(joint sponsor of the project), and all have approved the general
lighting project and support Option C as an appropriate plan. (It
can be said that the above mentioned would prefer Opction D with steel
oles, but the additional costs have prompted everyone to select Option
C.)

Funding for the XKofu Park iighting project will come from the following
sources:

$10,000. 1. $10,000 from Capital Improvement Project, Kofu Park
Lighting, 121.0-760.09.

$10,000. 2. $10,000 Donatior by B.0.B.S. Organization to be paid
over next four to five years.

$20,000. 3. $20,000 taken from Capital Improvement Project A.S..JA.
h'aticnal Tournament, 121.0-760.91. $20,000 commitment
and responsibilities have beer. taken over by the B.0.B.S.
Organization, who will co-sponsor the 1990 affair.

(continued)
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$10,000. 4. $10,000 taken from Capital Improvement Project Softball

Complex Shade Structure, 121.0-760.67, leaving a $2,024
balance In the account.

$27,000. 5. $27,000 is requested from the Capital Outlay Fund 8s
indicated by City Manager.

$77,000. Confirmed Estimate by Fublic Works and Musco Lighting Co.

With the Council approval of this project, Mr. Prima feels we can
generate plans and specs within a mooth or two, put 1t out to bid,
and potentially look at installation in August or September.

Ron Williamson, Director
Parks and Recreation Dept.

RW:jd



